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Project Dashboard  

 

Scope Key:  Note: Transferred some budgeted purchases from CTS Move Phase 1 to SDC Move Phase 2. 

Corrected actual amounts to remove purchases inadvertently attributed to the project. 
G = No issues are impacting scope 
Y = Issues are being tightly managed, but may impact scope 
R = Unresolved issues are preventing progress of identified scope 

Schedule Key:    
G = On schedule 
Y = Key milestones are more than 2 weeks late 
R = Key milestones are more than 8 weeks late 

 

Budget Key:    
G = Planned spending is within 5% to 10% of agreed upon budget 
Y = Planned spending is within 11% to 20% of agreed upon budget 
R = Planned spending is greater than 20% of agreed upon budget 

* SDC Firewall Infrastructure budget/actuals continue beyond implementation to span the first maintenance cycle. 
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SDC Program    

OB2 Heat Reduction  (completed) 

SDC Facilities (completed) 

SDC Network Core (completed) 

SDC Firewall Infrastructure (completed) 

SDC Storage Infrastructure  (completed) 

CTS Cloud Utility  (completed) 

CTS Move Phase 1  (completed) 

Virtual Tape Library    

SDC Facilities Phase 2 (completed) 

SDC Network Core Phase 2 (completed) 

SDC Move Phase 2    

OB2 Equipment Room    

OB2 Decommissioning    

Migrate WSP to SDC    

 

Baseline Budget 
as of 12/2013 

Actuals as of 
1/31/2015 

Phase Budget Actuals 
SDC Program $5,850,823 $4,156,891 

OB2 Heat Reduction 
  SDC Facilities $4,367,307 $6,408,300 

SDC Network Core $8,592,141 $8,228,984 

SDC Firewall Infrastructure* $3,671,579 $2,041,916 

SDC Storage Infrastructure $4,294,613 $3,681,335 

SDC Cloud Utility $1,000,000 $732,560 

CTS Move Phase 1 $4,757,049 $2,906,723 

Virtual Tape Library $1,950,000 
 SDC Facilities Phase 2 $3,714,510 $2,679,668 

SDC Network Core Phase 2 $1,750,000 $1,209,228 

SDC Move Phase 2 $8,022,269 $1,662,207 

OB2 Equipment Room $1,000,000  

OB2 Decommissioning $1,500,000 
 Migrate WSP to SDC $2,000,000 $757,406 

 Total $52,470,291 $34,465,218 
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SDC Projects Status 
Project Planned for Next 

Reporting Period 
(February 2 – February 13) 

Status of Work Performed 
this Reporting Period 

(February 2 – February 13) 

Planned for Next 
Reporting Period 

(February 16 – February 27) 

SDC Program  SDC-046A Strategic Direction for PBX 

Services in OB-2. On hold pending customer 

meetings 

 SDC-057 Secure Remote Access to Networks 

and/or Devices in the SDC. ESS to perform an 

assessment and provide recommendations. 

 SDC-046A Strategic Direction for PBX 

Services in OB-2. This will be closed as 

strategy is not necessary.  

 SDC-057 Secure Remote Access to Networks 

and/or Devices in the SDC. ESS to continue 

performing an assessment and provide 

recommendations. 

 

 

 

 SDC-057 Secure Remote Access to Networks 

and/or Devices in the SDC. ESS and TSD are 

working on design for SECMAN replacement.  

Options to be documented.  

Virtual Tape Library  

Procure additional VTL 
equipment to eliminate 
the tape backup system 
and support mainframe 
disaster recovery. 

 Complete SL3000/ACSLS delivery 

 Complete SL3000/ACSLS SAN/Network 

orders 

 DLm2100 initial install planned for 2/12 

 DLm2100 Network install planned for 2/23 

 Complete DLm960 SAN/Network orders 

 Completed SL3000/ACSLS deliveries 

 SL3000/ACSLS SAN/Network orders sent 

 

 Completed DLm2100 initial install  

 Scheduled DLm2100 Network install for 2/23 

 Did not complete DLm960 SAN/Network quote 

request 

 

 

 

 

 Install DLm2100 Network on 2/23 

 Request DLm960 SAN/Network quotes 

 Install replication network to OB2 DD880 

SDC Move Phase 2 

Continue the progress 
of Phase 1 by moving 
additional CTS 
equipment to the SDC. 

Customer Moves into SDC 

 DES 
 Conduct a Network Consult with DES and 

CTS on Feb 12. 
 

 ESD 

 Prepare Network Core colocation quote for 
ESD  

 
 

 ESD to complete cut sheet assignment for 
Network Core 

 Continue weekly project meetings with ESD 
 

 Perform detailed planning for migration 
phases 

 Obtain equipment and cable specifications 
for business partner connections. 

 
 
 
 
 
 
 
 

Customer Moves into SDC 

 DES 
 Conducted a Network Consult with DES 

and CTS on Feb 12. 
 

 ESD 

 Prepared Network Core colocation quote 
for ESD  

 
 

 ESD completed cut sheet assignment for 
Network Core 

 Continued weekly project meetings with 
ESD 

 ESD performed some detailed planning for 
migration phases 

 Obtained equipment and cable 
specifications for business partner 
connections. 

 
 
 
 
 
 
 

Customer Moves into SDC 

 DES 
 

 Conduct a High Level Consult with DES on 
Feb 25 for remaining equipment. 

 ESD 
 
 

 ESD to reconcile SDC Layout with the 
Equipment Checklist for the Phase 2 
equipment. 

 
 
 

 ESD to finalize detailed planning for 
migration phases. 

 
 

 Finalize elevation design and cut sheet for 
Phase 2 equipment 

 ESD to contact business partner 
connection stakeholders to determine if 
connections are still required.  If still 
required, determine migration strategy 
(move existing equipment or install new 
equipment). 
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Project Planned for Next 
Reporting Period 

(February 2 – February 13) 

Status of Work Performed 
this Reporting Period 

(February 2 – February 13) 

Planned for Next 
Reporting Period 

(February 16 – February 27) 

 DSHS 

 Prepare colocation quote for DSHS 
Multimedia Group 

 Prepare work plan for DSHS ISSD 
February equipment installations. 

 Finalize elevation design for DSHS CA, 
JRA, and ESA Division of Child Support 

 Prepare colocation quotes for DSHS CA, 
JRA and ESA DCS 

 Conduct network consult meeting with 
DSHS ACES Mainframe. 

 
 
 
 

 
 

 

 SBCTC  

 Prepare the workplan for the Feb 14 to 16 
migration events. 

 OST 

 Schedule business partner site visit for the 
OST business partner connection. 

 Gather remaining information for DID and 
modem lines. 

 OST to review and approve elevation 
design 

 OST to determine the proposed migration 
date 
 

 
 
 
 

 King County 

 CTS teams to prepare for High Level 
Consult with King County 

 COM 

 Submit elevations to customer 

 Get approval for elevations from customer 

 Facilitate quote request and customer 
approval 

 Assist customer with cut sheet form 

 Assist customer with move planning 

 DSHS 

 Prepared colocation quote for DSHS 
Multimedia Group 

 Prepared work plan for DSHS ISSD 
February equipment installations. 

 Finalized elevation design for DSHS CA, 
JRA, and ESA Division of Child Support 
 

 Prepared colocation quotes for DSHS CA. 
 

 Conducted network consult meeting with 
DSHS ACES Mainframe. 

 

 Scheduled Facility Consults with DSHS 
ISSD, ISSD SSI and ESA-ITS 

 
 

 

 

 SBCTC  

 Prepared the work plan for the Feb 14 to 16 
migration events. 

 OST 

 Conducted the business partner site visit 
for the OST business partner connection. 

 Gathered remaining information for DID 
and modem lines. 

 OST reviewed and approved elevation 
design 

 OST proposed April 11 as the migration 
date 

 OST finalized the cut sheet 
 
 

 

 King County 

 CTS teams have prepared for High Level 
Consult with King County 

 COM 

 Elevations sent to customer 

 Elevations still pending approved 

 Quote approval pending elevation approval 
 

 Cut sheet pending elevations approval 

 Continued assisting customer 

 DSHS 
 
 

 Support DSHS ISSD February equipment 
installations. 

 
 

 Prepare colocation quotes for DSHS JRA 
and ESA DCS 

 

 Finalize decision on the placement of the 
ACES Mainframe management consoles. 

 
 Schedule move planning meetings for 

DSHS JRA and ESA DCS.  

 Conduct work plan review meeting for 
DSHS Children’s Administration (CA). 

 

 SBCTC  

 Support the Feb 14 to 16 migration events. 
 

 OST 
 
 
 
 
 
 

 
 
 

 Prepare Colocation Quote for OST. 

 Make decision on the sharing of the 
business partner connection with another 
agency.  

 King County 

 Conduct High Level Consult with King 
County 

 COM 
 

 Receive elevation approval by customer 

 Gain quote approval by customer 
 

 Receive cut sheet from customer 

 Follow-up meeting scheduled for Feb 18 
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Project Planned for Next 
Reporting Period 

(February 2 – February 13) 

Status of Work Performed 
this Reporting Period 

(February 2 – February 13) 

Planned for Next 
Reporting Period 

(February 16 – February 27) 

 DFI 

 No additional work is planned now that the 
DFI migration has completed. 

 OIC 

 Finalize the work plan for Feb 13 equipment 
installation and Feb 18 and Feb 22 network 
tasks.  
 
 

 

 DAHP 

 Complete networking forms for customer 
 

 Create High Level Strategy form for 
customer  

 Obtain approval from customer for forms 

 Facilitate quote request and customer 
approval 

 DOL 

 Support AAMVA migration 

 Get quote for phase 3 approved 

 Schedule phase 3 move planning session 

 Support Phase 4 elevations request 

 DOC 

 Conduct High Level Consult 

 Assist in forms completion 

 Facilitate elevations planning 
 

 CTS Server Moves 

 FTI Servers  

 Send final response to LNI documentation 
and schedule the cut-over. 

 ATS Servers 

 Create firewall rules for the ATS Prod 
servers.  

 Migrate the ATS Test servers into the 
SDC. 

 Add firewall rules for OSS servers. 
 
 

 

 Other Servers 

 Plan the moves for Cisco Transport 
Manager and Tellabs Server & schedule. 

 
 
 

 OIC 

 Finalized the work plan. The Feb 18 tasks 
were combined with the Feb 13 equipment 
installation tasks.    

 Supported the Feb 13 OIC migration event 
 

 

 DAHP 

 Completed networking forms and cut sheet 
for customer 

 Created High Level Strategy form for 
customer  

 Customer approved forms 

 Quote pending to customer 
 

 DOL 

 Re-scheduled AAMVA migration 

 Customer approved phase 3 quote  

 Schedule phase 3 move planning session 

 Phase 4 checklist in progress for elevations 

 DOC 

 Conducted High Level Consult  

 All forms submitted 

 Elevations request submitted 
 

 CTS Server Moves 

 FTI Servers  

 Sent response to LNI.  LNI has agreed to 
proceed with the migration. 

 ATS Servers 

 Did not create the firewall rules for the 
ATS Prod server 

 Migrated the ATS Test servers. 
 

 Added admin firewall rules for OSS 
servers. 

 Began setting-up OSS servers. 
 

 Other Servers 

 Planned the moves for Cisco Transport 
Manager and Tellabs Server & scheduled. 

 
 
 

 OIC 

 Support the Feb 22 work plan.  
 

 
 

 Prepare the work plan for the next work 
phase. 

 DAHP 
 
 
 
 

 Support quote and approval by customer 

 Confirm schedule for move 
 

 DOL 

 Support AAMVA migration 

 Schedule phase 3 move 
 

 Support Phase 4 elevations  

 DOC 
 
 

 Customer elevations approval 

 Support Quote request  

 CTS Server Moves 

 FTI Servers  

 Negotiate the date for migration. 

 Plan the migration steps. 

 ATS Servers 

 Create firewall rules for the ATS Prod 
servers.  

 Migrate the ATS QA server into the SDC. 
 

 Add application firewall rules for OSS 
servers. 

 Setup the OS servers. 

 Vendor to begin OSS App installation. 

 Other Servers 
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Project Planned for Next 
Reporting Period 

(February 2 – February 13) 

Status of Work Performed 
this Reporting Period 

(February 2 – February 13) 

Planned for Next 
Reporting Period 

(February 16 – February 27) 

 Schedule physical to virtual migration of E-
Commerce SQL server. 

 Decommission old GW03 mail server. 

 Remove GIT server and storage. 

 CTS Network Projects 

 Vendor Trunk project: Migrate circuits on  
2/4  

 Access Layer and 6509 migration project: 
Feedback on project schedule and 
connections due on 2/9 from team  

 Migrate TDM (T1s) project: Continue 
customer planning for LTS and EDN 

 Migrate PBX Remote Sites project: 
Confirm OSPI and DSHS dates internally  
 

 
 
 
 

 Security Projects 

 IPSEC 

 Draft recommendations for moving 

 Hold design discussion on 2/9  

 SSL VPN 

 Email migration guide to customers 

 Refine project schedule  

 Web Service Gateways- Finalize SOW 

 Secman- schedule design discussion with 
architects 

 Scheduled physical to virtual migration of 
E-Commerce SQL server. 

 Migrated data from GW03 mail server. 

 Removed GIT server and storage. 

 CTS Network Projects 

 Vendor Trunk project: Didn’t migrate 
circuits on  2/4, will reschedule 

 Access Layer and 6509 migration project: 
Didn’t receive feedback on project 
schedule and active connections due from 
team  

 Migrate TDM (T1s) project: Continued 
customer planning for LTS and EDN 
migrations; scheduled T1 data migrations 
for 3/3, 3/5, 3/10, and 3/12 

 Migrate PBX Remote Sites project: 
Confirmed OSPI and DSHS dates 
internally; completed DOL Black Lake 
remote site migration   

 Security Projects 

 IPSEC 

 Drafting recommendations for moving 

 Held design discussion on 2/9  

 SSL VPN 

 Emailed migration guide to customers 

 Refined project schedule  

 Web Service Gateways- Finalized SOW 

 Secman- scheduled and held design 
discussion with architects 

 Perform the physical to virtual migration of 
E-Commerce SQL server on 2/24. 

 Decommission old GW03 mail server. 
 

 CTS Network Projects 

 Vendor Trunk project: Complete next two 
migrations on 2/18 and 2/25; schedule 
migrations for March 

 Access Layer and 6509 migration project: 
Determine active customer connections; 
discuss network design strategy for 
relocating customer connections 

 Migrate TDM (T1s): Schedule T1 data 
migrations for 3/17 and 3/19; plan for T1 
voice migrations 

 Migrate PBX Remote Sites: Schedule 
Lottery remote site migration   

 
 

 Security Projects 

 IPSEC 

 Continue drafting recommendations for 
moving 

 SSL VPN 

 Build out Pilot agencies partitions while 
F5 is onsite 

 Web Service Gateways- schedule onsite 
dates with F5 

 Secman- document recommendation for 
moving 

OB2 Equipment Room  

Move remaining 
equipment to 
reconfigured space in 
OB2. 

 Meet with DES and DSHS to discuss DES 
status of design for the OB2 Equipment Rm. 

 Met with DES and DSHS to discuss DES 
status of design for the OB2 Equipment Rm. 

 Meet with DES to discuss next steps in OB2. 

OB2 
Decommissioning 

Discontinue use of OB2. 

 Validate division responses against physical 
asset check.  

 Update report. 

 Validated responses against physical asset 
check.  

 Update report. 

 Validate division responses against physical 
asset check.  

 Update report. 

Migrate WSP to SDC 

Plan and execute the 
first phase of migrating 
the WSP data center to 
the SDC.  

 WSP to complete remaining equipment 
installation and cabling for network core. 

 Meet with WSP to conduct migration planning 
for remaining phases. 

 WSP completed remaining equipment 
installation and cabling for network core. 

 Met with WSP to conduct migration planning 
for remaining phases. 

 WSP to complete equipment checklist, draft 
elevation design and cut sheet for Phase 3, 
Equipment Installation 1. 

 Conduct a Facility Consult with WSP. 
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External Project Collaboration 

Project Planned for Next 
Reporting Period 

(February 2 – February 13) 

Status of Work Performed 
this Reporting Period 

(February 2 – February 13) 

Planned for Next 
Reporting Period 

(February 16 – February 27) 

Firewall Migrations 

Migrate or decommission 
approximately 107 
firewalls. 

 Migrate CMS and SSA connections from 
behind FW-BP 

 Prep for FW-SHRD-SVC-C3 migration 

 Send DOC design for FW 

 Schedule meeting with TRE and SIB for FW-
BP-MPLS 

 Migrated CMS and SSA connections from 
behind FW-BP 

 Prepped for FW-SHRD-SVC-C3 migration 

 Sent DOC design for FW 

 Scheduled meeting with TRE and SIB for FW-
BP-MPLS 

 
 

 Migrate the rest of FW-SHRD-SVC-C3 

 Scheduled DOC-NetMotion FW migration 

 Receive feedback from SIB & TRE regarding 
business partner connection 

 Migrate JP Morgan connection  

 Migrate FW-ProviderOne 

Hypervisor Firewall 

Deploy new security 
solution. 

 Upgrade Ecomm servers 
 

 Activate TAP on eJas, DOH PCH, OAH Star 
servers 

 Ecomm servers will be upgraded in the next 
period per customer request 

 Activated TAP on eJas, DOH PCH, OAH Star 
Dev servers 

 Activated Prevent on SharePoint servers 

 Upgrade Ecomm servers 
 

Avamar 

Design, acquire, 
implement and migrate 
existing Avamar data to 
the upgraded solution.  

 Complete As Built Documentation 

 Complete M&O Documentation 

 Document & Validate Customer Migration 
Processes  

 As Built Documentation – In Progress 

 M&O Documentation – In Progress 

 Document & Validate Customer Migration 
Processes  - In Progress 

 Complete As Built Documentation 

 Complete M&O Documentation 

 Document & Validate Customer Migration 
Processes  

 

Sunset TSM 

Sunset service and 
decommission 
infrastructure. 

 Continue creating Customer Readiness 
Guide 

 Continue scheduling customer meetings 
 

 Continued creating Customer Readiness 
Guide 

 Continued scheduling customer meetings 
 

 Continue creating Customer Readiness Guide 
  

 Continue scheduling customer meetings 

 Publish Group 2 Technical Bulletin 

 Submit customer firewalls 
 

DES Print Relocation 
Project 

Provide support to DES 
regarding the 
implementation of new 
print service 

 Continue Tenant Improvement construction. 

 Continue Prisma to Mainframe router 
installation and test planning.  

 Continue investigating the potential to use the 
hardware encryption on the mainframe 
hardware. 
 

 Conduct Sponsor meeting Monday 2/2/15. 

 Conduct a B&G meeting Tuesday the 2/3/15. 
 

 Conduct Planning with Production Services 
Manager for telephone, and workstation 
availability 

 

 Conduct a technical WebEx with partners on 
Friday 2/6/15. 

 Start laying fiber, install cable tray and 
connect server racks. 

 Continued Tenant Improvement construction. 

 Continued Prisma to Mainframe router and 
installation and test planning.  

 Canon does not have a tested solution to 
receive hardware encryption data.  The project 
will proceed with the software encryption 
solution. 

 Conducted Sponsor meeting Monday 2/2/15. 

 Conducted a B&G meeting Tuesday the 
2/3/15. 

 Met and planned for the telephone and 
workstation needs for production services.  No 
issues meeting production services’ 
implementation date. 

 Conducted a technical WebEx with partners 
on Friday 2/6/15. 

 Fiber run completed; cable tray installed and 
connected to the server racks.  Temporary 
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Project Planned for Next 
Reporting Period 

(February 2 – February 13) 

Status of Work Performed 
this Reporting Period 

(February 2 – February 13) 

Planned for Next 
Reporting Period 

(February 16 – February 27) 

power is connected and a switch is installed.  

 Work with Canon to configure and install 
Prisma Servers  

 Start testing the Prisma server routing with 
CTS 

 Start installing switches and other equipment 
in the server room 

 Continue installing cardkey equipment in the 
server room and other doors 

 
Top Issues * 
Issue Key: Green = Issue does not require action within 30 days, Yellow = Issue requires action within 30 days, Red = Issue requires action within 10 days or less 

Issue 
# 

Summary Description Assigned 
Priority 
(R,Y,G) 

Opened 
Date/by 

Next 
Review 

Date 

Target 
Resolution 

Date 
Comments/Resolution Status 

259 Need to mitigate both CTS and customer FTE constraints 
for planning and executing A la Carte moves. 

Heidi G 9/27/13 1/21/15 6/30/15 Multiple competing projects and staff 
turn-over indicates this will continue to 
be an issue that needs continued 
mitigation. 

Open 

N/A Need to identify storage space for stored equipment in 
OB2 that needs to be stored in SDC. 

Heidi G 12/01/14 2/18/15 2/28/15 Identifying need and options. Open 

N/A Several Firewall migrations are dependent on customer 
migrations to the new SSL VPN product. This will delay 
the completion of the Firewall project beyond original 
estimates. 

Agnes Y 11/15/14 2/18/15 2/28/15 Team is working to identify options to 
mitigate impacts.  The project is on 
track to complete by June 30, 2015. 

Open 

N/A Some customer migrations from OB2 are dependent on 
add’t providers having a presence in the SDC provider 
space. One provider is requesting a formal agreement 
prior to moving in. 

Doug Y 11/15/14 1/31/15 2/28/15 Provider Space Agreement will be sent 
to provider for signature.  Issue to be 
closed. 

To be 
closed 

N/A The SSL VPN project plan needs to be updated to include 
the added scope of the IPSEC software client migrations 

Agnes Y 2/10/15 2/18/15 2/20/15 Team is working to identify tasks.  Open 

N/A There is a need for a formal documentation regarding the 
transition of OB2 management from CTS to DES. 

Heidi Y 2/26/15 3/25/15 3/30/15 Team will work to draft an agreement. Open 

N/A DES is currently projecting PRINT to migrate to Tumwater 
on July 1, 2015.  This would require CTS support 
infrastructure to remain in OB2 beyond June 30

th
. 

Heidi Y 2/26/15 3/25/15 3/30/15 Team will meet with DES to discuss 
possible options. 

Open 
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Issues Closed this Period 

Issue 
# 

Summary Description Assigned 
Priority 
(R,Y,G) 

Opened 
Date/by 

Next 
Review 

Date 

Target 
Resolution 

Date 
Resolution Status 

         

 
Change Requests * 
 
No. Description Requestor Request 

Date 
Assigned Cost 

Impact 
 

Schedule 
Impact 

Status 

 N/A       

Status (Submitted, Proposal, Approved, Opened, Resolved, Verified, Closed) 
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Top 3 Risks * 

ID Risk Description R
is
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Risk Mitigation Comment 
Due Date 
& Action Assigned To 

1 Because the project is large and 
includes substantial logistical 
challenges involving multiple 
projects/agencies, interdependencies 
will be complex and could be 
overlooked. 

Man 1 R G G o Apply project management best practices to manage 
the effort. 

o Break the work down into small and logical units. 

o Use tools to track tasks, dependencies, issues, risks, 
etc. and automate the planning and communications 
as much as possible. 

o  Implement migration approaches that minimize 
impacts of system dependencies, such as spanning 
the network between the OB2 and SDC data centers. 

Ongoing Sr. Project 
Manager 

2 Even though the scope was reduced to 
better match the budget, funding still 
may be insufficient. 

Res 1 R G G o Request funding for unfunded projects 

o Identify other funding sources (if possible) 

o Reduce project scope 

o Back-log unfunded projects 

Ongoing CFO 

3 Resource Conflicts – Program relies on 
functional staff with competing 
priorities.  

Res 1 R G Y o Provide clear management guidance on priorities and 
carefully manage functional staff to minimize conflicts 
in priorities and work tasks. 

o Expand resource management and track task 
assignments to the resource level.  Identify areas in 
the plan where resource loading indicates a problem 
and take appropriate action. 

Ongoing Sr. Project 
Manager 

Risk Category = (Res)ources; (Man)agement; (Tec)hnology; (Fun)ctional; (Dev)elopment; (Int)erfaces; (Sec)urity; (Usa)bility; (Ava)ilability; (Per)formance; (Cap)acity; 

(Sca)lability; (Ext)ernal. 
 

Level of Impact Key: 

1=major impact  
2=significant impact  
3=minor impact 
0=no impact 
 

Likelihood Key: 
G = Low.   
Y = Moderate 
R = High 

Schedule Key: 
G = on schedule 
Y = Less than 30 days behind schedule  

(caution) 
R = More than 30 days behind schedule 

(warning) 

Ability to Meet Deadline Key: 
G = based on current information, it appears 

manageable 
Y = there are significant obstacles or areas of 

uncertainty or concerns  
R = there are clearly identifiable threats or 

deterioration of ability to manage and control 
 


